




A Decade of X-Vehicles: Lessons Learned

by
Curtis McNeal

Marshall Space Flight Center
Huntsville, Ala. 35812
curtis.i.mcneal@nasa.gov
(256) 544-8538



Space Transportation Directorate



Forward

◆ **This material was originally Task 1 of a Study initiated in 2001 following cancellation of X-33 and X-34 Programs**

- The final report was issued in September 2002 titled "A Structured Approach to RLV Technology Flight Testing"

◆ **An interim version of this material was released by NASA procurement in January 2002 prior to submission of NRA8-30 cycle II proposals**

◆ **Task 1:**


- Collect lessons learned from successful and unsuccessful X-Vehicle programs conducted by DoD and NASA during the 1990s.
- Evaluate data to determine broad/cross cutting reasons for success.
- Propose guidelines that will promote successful future NASA X-Vehicle Programs.



Approach

◆ 1) Contact program personnel for recent X-Vehicle Programs and request their assistance in study

- | | |
|---------|-------------------|
| • DC-X | Jess Sponable |
| • DC-XA | Dan Dumbacher |
| • X-33 | Dan Dumbacher |
| • X-34 | Mark Fisher |
| • X-36 | Gary B. Cosentino |
| • X-37 | Dick Cervisi |
| • X-38 | John Muratore |
| • X-40 | Dick Cervisi |
| • X-40A | Dan Mitchell |
| • X-43A | Chuck McClinton |



◆ 2) Request lessons learned from each program

◆ 3) Request contract, budget, and management data, including customer relationship information

◆ 4) Evaluate data to identify broad/cross cutting reasons for success

◆ 5) Propose guidelines for future program success

Traditional Aircraft X-Vehicle Programs



- ◆ **Early X-Vehicles** created to “expand the flight envelope”
- ◆ **Early envelope expansion** aimed at higher and faster
 - X-1 through X-15
 - 1950s through 1960s
- ◆ **Later Expansion efforts** turned to other measures of flight performance
 - Turn-radius
 - Time to climb
 - Sustained cruise mach number
 - Agility
 - Stealth
 - 1970s through 1990s

1990s Space Related X-Vehicles




- ◆ Higher, faster, shorter transit times no longer the figure of merit
- ◆ Mission cost became the dominant factor in the 1990s
- ◆ Safety and reliability became the dominant factors in determining mission cost
- ◆ The application of new technologies to new flight vehicles was favored approach to move the launch industry from the current SOTA to a new operating capability
- ◆ The Air Force and NASA initiated a number of X-Vehicles to demonstrate the required technologies
 - DC-X, DC-XA, X-33, X-34, X-37, X-38, X-40, X-40A
- ◆ Each of these is an attempt to expand the technology envelope

DC-X "The Operations Demonstrator"




Contract Type/ Approximate Value	Cost/\$45M -\$65M
Schedule	2 years to Flight
Customer	SDIO/BMDO/AFRL
Integration requirement	None



Salvaged
subsystems

Aluminum
structures
Composite
shell




DC-XA "NASA's Technology Demonstrator"




Contract Type/ Approximate Value	Cooperative Agreement/\$50M
Schedule	2 years to Flight
Customer	NASA
Integration requirement	None

Salvaged
subsystems
3 man Operations Team
10 man Maintenance &
Flight Prep Team
Fast Turn Around




X-33 "NASA's Precursor to SSTO Operations"




X-33 Dryden Flight Research Center ED97-43938-3
X-33 Reusable Launch Vehicle (Artist concept courtesy of Lockheed Martin)

Contract Type/ Approximate Value	Cooperative Agreement/ \$850M
Schedule	3 years to Flight
Customer	NASA
Integration requirement	Complete ground facility/Range Developed




X-34 "NASA's Technology Bridge to the X-33"




Contract Type/ Approximate Value	Fixed Price Contract/ \$65M-\$120M
Schedule	2.5 years to Flight
Customer	NASA
Integration requirement	L-1011 Integration required

Dryden Flight Research Center EC99 44976-8 Photographed 16 APR 1999
X-34 on Dryden ramp NASA/Dryden Tony Landis



X-36 NASA's "Tail-less Fighter" Demonstration




Dryden Flight Research Center EC97 44121-24 Photographed 1997
The NASA/McDonnell Douglas X-36 remotely piloted aircraft flies over the Mojave desert near NASA Dryden Flight Research Center, Edwards, Calif., during its 5th flight, on June 26, 1997. (Ross/NASA)



**Aluminum Structures
Composite Skin**


Contract Type/ Approximate Value	Task Order Contract/ \$17M-\$21M
Schedule	2-3 years to Flight
Customer	NASA
Integration requirement	Proprietary Subsystems involved

**Subscale vehicle
No ops Objectives**





X-36


X-37 "The first of NASA's New era of X Vehicles"



Contract Type/ Approximate Value	Cooperative Agreement/ \$140M
Schedule	3 years to Flight
Customer	NASA/AFRL
Integration requirement	Shuttle Integration required




X-38 NASA's "Crew Return Landing System Demonstrator"



NASA Dryden Flight Research Center Photo Collection
<http://www.dfrc.nasa.gov/gallery/photo/index.html>
 NASA Photo EC38-45080-21 Date July 9, 1999 Photo by Carla Thomas
 X-38 Ship #2 in Free Flight




Contract Type/ Approximate Value	Multiple cost contracts
Schedule	2 years to Flight
Customer	NASA
Integration requirement	B-52 Integration



**Aluminum Structures
Composite Skin**

X-40 AFRL's "Autonomous Landing Demonstrator"




NASA Dryden Flight Research Center Photo Collection
<http://www.dfr.nasa.gov/gallery/photoindex.html>
 NASA Photo EC01-014512 Date May 5, 2001 Photo by Tom Tschida


X-40A landing after Free Flight 4A

Aluminum Structures
 Aluminum Skin


Contract Type/ Approximate Value	Task Order Contract/ \$8M-\$12M
Schedule	2 years to Flight
Customer	AFRL
Integration requirement	Helicopter integration required




X-43A NASA's "Hypersonic Research Vehicle"




Collection
html
photo by Tom Tschida





Contract Type/ Approximate Value	Cost Plus Contract/ \$168M-\$210M
Schedule	5 years to Flight
Customer	NASA/AFRL
Integration requirement	Pegasus/B52 integration Required




X-43A-LS NASA's "Low speed Blended Body Research Vehicle"



Contract Type/ Approximate Value	Fixed Price SBIR/ \$675K-\$1.1M
Schedule	3 years to Flight
Customer	NASA
Integration requirement	None









Two Tiers of X-Vehicles Emerge

Successful Programs



Not So Successful Programs







X-Vehicle Guidelines (1&2)



◆ 1) **X-Vehicles should have a focused technology thrust**

- All other technologies incorporated into the air vehicle should be SOTA or less. All other technologies should represent little or no risk to successful program performance

◆ 2) **Modification of, or scale up from, existing vehicles substantially lowers risk**

- DC-X  DC-XA
- X-24  X-38
- X-40  X-40A  X-37 ALTV (De-scoped)



X-Vehicle Cost Growth

- ◆ **Cost growth on successful and unsuccessful X-vehicle programs ranged from -10% on DC-XA to over 100%**
- ◆ **Average of data available is 46% cost growth**

Guideline number 3 for successful Program execution---

- ◆ **3) X-Vehicle Programs require robust reserves**
 - Industry's estimating tools are ill suited to one of a kind X-vehicles
 - Competitive source selection biases estimates downward
 - Competitive negotiations biases contract values downward
 - Program reserves must be adequate to cover these realities

X-Vehicle Contracting



Program	Original	Projected	Cost	Contract	Mechanism	Contract/Customer	Environment
DC-X		\$45M		Cost Plus Zero Fee		Cooperative & Flexible	
DC-XA		\$50M		3 Cooperative Agreements		Cooperative & Flexible	
X-33		\$850M		1 Cooperative Agreement		- - -	
X-34		\$94M		Fixed Price Contract		- - -	
X-36		\$17M		Task Order Contract		Very Flexible	
X-37		\$140M		1 Cooperative Agreement		- - -	
X-40		\$8M		Cost contract		Flexible/Hands Off Customer	
X-43A-LS		\$675K		Fixed Price SBIR		- - -	
X-43A		\$168M		Cost contract		- - -	

X-Vehicle Guidelines (1-4)




- ◆ 1) X-Vehicles should have a focused technology thrust
- ◆ 2) Modification of, or scale up from, existing vehicles substantially lowers risk
- ◆ 3) X-Vehicles require robust reserves
- ◆ 4) The contracting mechanism and environment must be flexible
 - It is an invalid assumption that everything can be identified and negotiated at contract initiation
 - Both the government and industry partner must be willing to make changes at appropriate times throughout the program life
 - Contractor should not be rewarded for poor performance
 - Contractor should not bear all of the cost risk



The “Right” Government Role

- ◆ **Flight demonstration programs have three primary phases**
 - Program Initiation/Requirements Generation (ATP-SRR-PDR)
 - Program Execution
 - Flight Demonstration
- ◆ **The government’s role in Program Initiation**
 - Paramount responsibility for requirements generation/approval
 - Significant participation in program planning
 - Determining support role for the government
 - Establishing resources expenditure plan
 - Establishing key program milestones/technical performance measures
- ◆ **The government’s role in Program execution**
 - Insight into program’s progress
 - Support of the program through application of government unique tools, facilities, and expertise
- ◆ **The government’s role in the Flight Demonstration**
 - Safety is number one---liability usually passes to the government
 - Personnel
 - High Value and Unique Facilities at test ranges
 - Safety of the flight article---because we have a large investment in it
 - Support of the program through application of government unique tools, facilities, and expertise
 - Insight into program’s progress



X-Vehicle Guidelines (1-5)



- ◆ 1) X-Vehicles should have a focused technology thrust
- ◆ 2) Modification of, or scale up from, existing vehicles substantially lowers risk
- ◆ 3) X-Vehicles require robust reserves
- ◆ 4) The contracting mechanism and environment must be flexible
- ◆ 5) The government must perform the "Right" Role